

New construction, reconstruction and repair works of the natural gas transmission system in 2026

Abbreviations used:

GCS - gas compressor station;

GDS - gas distribution station;

GMS - gas metering station;

GMPRS - gas metering and pressure regulation station;

GTP - gas transmission pipeline;

SCADA - remote control and data processing system "Supervisory Control and Data Acquisition".

Seq. No.	Type of Works	Kind of Works	County	Object and Title of Works	Disconnection time of GTP section, hours	Start of preparatory works	Start of Works	End of Works	Capacity limitation at the entry/exit point (from the start of preparatory works to the end of works), MWh/day
1	Reconstruction	Planned	Kaunas	Reconstruction of Elektrėnai GDS (first stage).	1416	-	2026-02-02 07:00	2026-04-02 07:00	No limitation
2	Diagnostics	Planned	Panevėžys	Internal diagnostics of the GTP branch leading to the Biržai GDS.	360	-	2026-03-16 07:00	2026-03-31 07:00	No limitation
3	Reconstruction	Planned	Kaunas	Reconstruction of Elektrėnai GDS (second stage).	48	-	2026-04-02 07:00	2026-04-04 07:00	Capacity will be limited ^W at the Elektrėnai GDS exit point to a company AB "Ignitis gamyba" to 22 932.3 MWh/day.
4	Diagnostics	Planned	Klaipėda, Tauragė, Marijampolė	Internal diagnostics of the GTP Šakiai-Tauragė-Klaipėda.	264	-	2026-05-19 07:00	2026-05-30 07:00	No limitation
5	Repair works	Planned	Kaunas	Defect elimination on the branch of the GTP to the Kėdainiai GDS.	288	2026-06-01 07:00	2026-06-03 07:00	2026-06-13 07:00	Capacity will be limited ^P at the Kėdainiai GDS exit point: - to Kėdainiai city up to 410.4 MWh/day; - to a company AB agrofirma „Josvainiai“ up to 136.8 MWh/day.
6	Reconstruction	Planned	Vilnius	Dismantling of block valve station No. 25 on the GTP Ivacevičiai-Vilnius-Ryga from the disconnected section of the transmission system.	168	-	2026-06-26 07:00	2026-07-03 07:00	No limitation
7	Reconstruction	Planned	Kaunas	Reconstruction of separate pipeline sections of the GTP Vilnius-Kaunas between block valve stations No. 12 and No. 14.	1512	2026-06-30 07:00	2026-07-01 07:00	2026-09-01 07:00	No limitation
8	Reconstruction	Planned	Vilnius	Replacement of block valves No. 1A, 2A on the branch of the GTP to the Ukmergė GDS and integration into the SCADA system.	120	2026-07-27* 07:00	2026-07-28* 07:00	2026-08-01* 07:00	Capacity will be limited ^W at the Ukmergė GDS exit point to 492.5 MWh/day.
9	Reconstruction	Planned	Kaunas	Replacement of block valve No. 13 on the technological connection between the GTP to Kaliningradas and GTP Vilnius-Kaunas, and integration into the SCADA system.	120	-	2026-08-03 07:00	2026-08-08 07:00	No limitation
10	Reconstruction	Planned	Vilnius/Kaunas	Installation of a new block valve station No. 4C on the GTP Vilnius-Kaunas, and integration into the SCADA system. Replacement of block valve No. 6 on the technological connection between the GTP to Kaliningradas and GTP Vilnius-Kaunas, and integration into the SCADA system.	288	2026-08-03* 07:00	2026-08-08* 07:00	2026-08-15* 07:00	No limitation
11	Reconstruction	Planned	Vilnius/Kaunas	Installation of a new block valve station No. 5C on the GTP to Kaliningradas and integration into the SCADA system. Removal of pipeline stack near block valve No. 6 on the technological connection between the GTP to Kaliningradas and GTP Vilnius-Kaunas.	192	2026-08-21 07:00	2026-08-24 07:00	2026-08-29 07:00	Capacity will be limited ^P : - at the Šakiai GMS exit point to 21 234 MWh/day; - at the Jonava GDS exit point to a company "Achema" to 21 545 MWh/day.
12	Reconstruction	Planned	Klaipėda	Replacement of block valve No. 11 on the GTP Šiauliai-Klaipėda and integration into the SCADA system. Elimination of gas leak and other works.	120	2026-08-24 07:00	2026-08-25 07:00	2026-08-29 07:00	Capacity will be limited ^W at the Klaipėda-1 GDS exit point to 0 MWh/day. Natural gas will be delivered to the Klaipėda city distribution system through Klaipėda-2 DSS.
13	Reconstruction	Planned	Kaunas	Reconstruction of the pipeline section of the GTP to Kaliningradas crossing the railway between block valve stations No. 11D and 15C.	144	2026-09-06 07:00	2026-09-07 07:00	2026-09-12 07:00	Capacity will be limited ^W at the Šakiai GMS exit point to 21 234 MWh/day.
14	Reconstruction	Planned	Alytus	Replacement of block valve No. 1 and dismantling of block valve station No. 2 on the branch of the GTP to the Butrimonyš GDS, and other works.	120	-	2026-09-14 07:00	2026-09-19 07:00	Capacity will be limited ^W at the Butrimonyš GDS exit point to 136.8 MWh/day.
15	Reconstruction	Planned	Marijampolė	Replacement of block valve No. 26 on the GTP to Kaliningradas and integration into the SCADA system.	168	2026-09-26 07:00	2026-09-28 07:00	2026-10-03 07:00	No limitation
16	Diagnostics	Planned	Šiauliai/Klaipėda	Internal diagnostics of the GTP Panevėžys-Šiauliai-Klaipėda.	456	-	2026-10-05 07:00	2026-10-24 07:00	Capacity will be limited ^W at the Klaipėda GMS entry point to 94 523 MWh/day.
17	Diagnostics	Planned	Panevėžys/Šiauliai	Verification after intensive measurements on the GTP Panevėžys-Šiauliai second line between Panevėžys GCS and block valve station No. 4MC.	192	-	2026-10-15 07:00	2026-10-23 07:00	Capacity will be limited ^W at the Klaipėda GMS entry point to 40 860 MWh/day.
18	Reconstruction	Planned	Šiauliai	Replacement of block valve No. 1-I on the branch of the GTP to the Radviliškis GDS and integration into the SCADA system.	168	-	2026-10-12 07:00	2026-10-19 07:00	No limitation
19	Reconstruction	Planned	Šiauliai	Replacement of block valve No. 1-II on the branch of the GTP to the Radviliškis GDS and integration into the SCADA system.	120	-	2026-10-19 07:00	2026-10-24 07:00	Capacity will be limited ^W at the Radviliškis GDS exit point to 410.4 MWh/day.

P - capacity limitation applies from the start of preparatory works until the end of works.

W - capacity limitation applies from the start of works until the end of works.

* - dates of works will/may be adjusted