

New construction, reconstruction and repair works of natural gas transmission system in 2025

Abbreviations used:

GCS - gas compressor station;

GDS - gas distribution station;

GMS - gas metering station;

GMPRS - gas metering and pressure regulation station;

GTP - gas transmission pipeline;

SCADA - remote control and data processing system "Supervisory Control and Data Acquisition".

| Seq. No. | Type of Works | Kind of Works | County | Object and Title of Works | Disconnection time of GTP section, hours | Start of preparatory works | Start of Works | End of Works | Capacity limitation at the entry/exit point (from the start of preparatory works to the end of works), MWh/day |
|----------|----------------|---------------|----------------------------------|--|--|----------------------------|----------------------|----------------------|---|
| 1 | Diagnostics | Planned | Panevėžys | Internal diagnostics of the GTP Ivacevičiai-Vilnius-Ryga between GMS Kiemėnai and GCS Panevėžys (first stage). | 240 | - | 2025-03-19 07:00 | 2025-03-29 07:00 | Capacity will be limited ^W up to: - 69 186 MWh/day through GMS Kiemėnai entry point; - 75 936 MWh/day through GMS Kiemėnai exit point. |
| 2 | - | Unplanned | Vilnius/Utena | Restriction of a pipeline section of the GTP Pabradė-Visaginas for safety reasons due to work carried out by third parties between valve stations No. 2 and 3. | 337 | - | 2025-03-26 13:00 | 2025-04-09 14:00 | No limitation |
| 3 | Diagnostics | Planned | Marijampolė | Internal diagnostics of the GTP branch leading to GDS Marijampolė (first stage). | 456 | - | 2025-04-07 07:00 | 2025-05-10 07:00 | No limitation |
| 4 | - | Unplanned | Vilnius/Utena | Technical inspection and testing of the gas pipeline section of the GTP Pabradė-Visaginas between valve stations No. 2 and 3. | 857 | - | 2025-04-09 14:00 | 2025-05-15 07:00 | Capacity will be limited ^W up to: - 12 430 MWh/day through GDS Visaginas exit point; - 9 628 MWh/day through GDS Švenčionėliai exit point. |
| 5 | Diagnostics | Planned | Panevėžys | Internal diagnostics of the GTP Ivacevičiai-Vilnius-Ryga between GMS Kiemėnai and GCS Panevėžys (second stage). | 24 | - | 2025-04-29 07:00 | 2025-04-30 07:00 | No limitation |
| 6 | Reconstruction | Planned | Panevėžys | Connection of the biomethane producer to the GTP Ivacevičiai-Vilnius-Ryga (second stage). | 24 | - | 2025-05-13 07:00 | 2025-05-14 07:00 | No limitation |
| 7 | - | Unplanned | Vilnius/Utena | Pressure limitation in the GTP Pabradė-Visaginas section between valve stations No. 2 and 3. | 1512 | - | 2025-05-15 07:00 | 2025-07-17 07:00 | Capacity will be limited ^W up to: - 501 720 MWh/day through GDS Visaginas exit point; - 40 680 MWh/day through GDS Švenčionėliai exit point. |
| 8 | Repair works | Planned | Klaipėda | Elimination of gas leakage in the GTP branch leading to GDS Gargždai. | 120 | - | 2025-05-19 07:00 | 2025-05-24 07:00 | Capacity will be limited ^W up to 0 MWh/day through GDS Gargždai exit point. Natural gas will be supplied to Gargždai town consumers through the Klaipėda city distribution system. |
| 9 | Reconstruction | Planned | Marijampolė | Connection of the biomethane producer to the GTP to Kaliningradas and GTP Kaunas-Šakiai. | 24 | - | 2025-05-27 07:00 | 2025-05-28 07:00 | No limitation |
| 10 | Reconstruction | Planned | Vilnius | Dismantling of the pipeline section and the block valve station No. 25 in the GTP Ivacevičiai-Vilnius-Ryga. | 168 | 2025-05-29 07:00 | 2025-06-02 07:00 | 2025-06-05 07:00 | Capacity will be limited ^W up to 136,8 MWh/day through GDS Šalčininkai exit point. |
| 11 | Repair works | Planned | Telšiai | Elimination of gas leakage in the GTP branch leading to GDS Plungė. | 48 | - | 2025-06-09 07:00 | 2025-06-11 07:00 | Capacity will be limited ^W up to 136,8 MWh/day through GDS Plungė exit point. |
| 12 | Repair works | Planned | Vilnius | Removal of the gas pipeline inspection gauge/meter (pig) from the GTP branch leading to GDS Kedainiai. | 96 | - | 2025-06-16 07:00 | 2025-06-20 07:00 | Capacity will be limited ^W up to 3 009,6 MWh/day through GDS Kedainiai exit point, more precisely up to 2 866,3 MWh/day to Kedainiai city and up to 143,3 MWh/day to a company "Josvainiai". |
| 13 | Reconstruction | Planned | Vilnius | GTP Ivacevičiai-Vilnius-Ryga connection with GTP Vilnius-Kaunas: 1) replacement of block valve stations No. 3P and 4PA; 2) pipeline relocation in Vilnius city municipality. Replacement of pipeline curve section. | 216 | 2025-06-26 07:00 | 2025-06-30 07:00 | 2025-07-05 07:00 | No limitation |
| 14 | Repair works | Planned | Vilnius/ Panevėžys | Excavation, verification and elimination of defects of the GTP Ryga-Panevėžys-Vilnius (III stage). | 408 | 2025-07-09 07:00 | 2025-07-14 07:00 | 2025-07-26 07:00 | Capacity will be limited ^W up to: - 50 000 MWh/day through GMS Kiemėnai entry point; - 50 000 MWh/day through GMS Kiemėnai exit point. |
| 15 | - | Unplanned | Vilnius/Utena | Pressure limitation in the GTP Pabradė-Visaginas section between valve stations No. 2 and 3. | 816 | - | 2025-07-17 07:00 | 2025-08-20 07:00 | Capacity will be limited ^W up to: - 488 160 MWh/day through GDS Visaginas exit point; - 54 240 MWh/day through GDS Švenčionėliai exit point. |
| 16 | Reconstruction | Planned | Vilnius | Connection of the biomethane producer to the GTP branch leading to GDS Vievis. | 24 | - | 2025-07-23 07:00 | 2025-07-23 07:00 | No limitation |
| 17 | Reconstruction | Planned | Vilnius | Reconstruction of the GTP branch leading to GDS Grigiškės (first stage). | 840 | - | 2025-08-04 07:00 | 2025-09-08 07:00 | No limitation |
| 18 | Repair works | Planned | Vilnius | Elimination of defects of the GTP Minskas-Vilnius-Vievis. | 360 | 2025-08-14 07:00 | 2025-08-20 07:00 | 2025-08-29 07:00 | Capacity will be limited ^W up to: - 0 MWh/day through GMPRS Santaka exit point; - 0 MWh/day through GMS Kotlovka entry point. |
| 19 | Reconstruction | Unplanned | Vilnius/Utena | GTP Pabradė-Visaginas reconstruction between valve stations No. 2 and 3. | 408 | 2025-08-20 07:00 | 2025-08-24 07:00 | 2025-09-06 07:00 | Capacity will be limited ^W up to: - 11 390 MWh/day through GDS Visaginas exit point; - 54 240 MWh/day through GDS Švenčionėliai exit point. |
| 20 | Diagnostics | Planned | Marijampolė | Excavation and verification after internal diagnostics of the GTP branch leading to GDS Marijampolė. | 288 | - | 2025-09-01 07:00 | 2025-09-13 07:00 | No limitation |
| 21 | Reconstruction | Planned | Vilnius | Reconstruction of the GTP branch leading to GDS Grigiškės (second stage). | 120 | - | 2025-09-08* 07:00 | 2025-09-13* 07:00 | Capacity will be limited ^W up to 0 MWh/day through GDS Grigiškės exit point. |
| 22 | Reconstruction | Planned | Klaipėda | Elimination of possible defects of the GTP Šiauliai-Klaipėda between block valve stations No. 10 and 17. | 120 | - | 2025-09-15 07:00 | 2025-09-20 07:00 | No limitation |
| 23 | Repair works | Planned | Telšiai | Elimination of gas leakage in the GTP Šiauliai-Klaipėda between block valve stations No. 7 and 8. | 96 | 2025-09-16 07:00 | 2025-09-17 07:00 | 2025-09-20 07:00 | No limitation |
| 24 | Reconstruction | Planned | Marijampolė | Connection of the biomethane producer to the GTP to Kaliningradas and GTP Kaunas-Šakiai. | 288 | - | 2025-09-22* 07:00 | 2025-10-04* 07:00 | No limitation |
| 25 | Diagnostics | Planned | Panevėžys | Verification after intensive measurements of the GTP Ivacevičiai-Vilnius-Ryga between block valve stations No. 20 and 19. | 120 | - | 2025-09-29 07:00 | 2025-10-04 07:00 | Capacity will be limited ^W up to 0 MWh/day through GMS Kiemėnai entry point. |
| 26 | Diagnostics | Planned | Vilnius/ Panevėžys | Verification after intensive measurements of the GTP Ivacevičiai-Vilnius-Ryga between block valve stations No. 19 and 38. | 456 | - | 2025-09-29 07:00 | 2025-10-18 07:00 | No limitation |
| 27 | Reconstruction | Planned | Kaunas | Reconstruction of Elektrėnai GDS | 156 | - | 2025-10-13 07:00 | 2025-10-19 19:00 | Capacity will be limited ^W through GDS Elektrėnai exit point up to 22 932,3 MWh/day to a company "Ignitis gamyba" |
| 28 | Diagnostics | Planned | Marijampolė | Internal diagnostics of the GTP branch leading to GDS Marijampolė (second stage). | 456 | - | 2025-10-20 07:00 | 2025-11-08 07:00 | No limitation |
| 29 | Diagnostics | Planned | Marijampolė/ Tauragė/Klaipėda | Internal diagnostics of the GTP Šakiai-Jurbarkas and GTP Tauragė-Klaipėda. | 288 | - | 2025-11-24 07:00 | 2025-12-06 07:00 | No limitation |

P - capacity limitation applies from the start of preparatory works until the end of works.

W - capacity limitation applies from the start of works until the end of works.

* - dates of works will/may be adjusted