
Last modification: 12.11.2025.

Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.10.2024 to 31.12.2025

Incukalns  
UGS

Balticconnector Kiemenai Luhamaa Klaipeda 
FSRU

Inkoo 
FSRU

Santaka Entry Exit Entry Exit

1. Conexus - Gas transmission pipeline (GTP) Riga - Panevezys

1.1. Elimination of defects detected during inspection of the GTP Riga - Panevezys (pressure in the gas pipeline reduced 
to 16-20 bars) 

01.07.2025 31.07.2025 31 X 90 82 0 0

2. Conexus - GTP Viresi - Tallinn
2.1. GTP Viresi - Tallinn DN700 internal diagnostics 14.10.2024 27.10.2024 14 X 78 70.5 0 20

2.2. Elimination of defects detected during inspection of the  GTP Viresi - Tallinn (pressure in the gas pipeline reduced 
to 16-20 bars)

01.06.2025 30.06.2025 30 X 78 70.5 5 0

2.3. Elimination of defects detected during inspection of the  GTP Viresi - Tallinn (pressure in the gas pipeline reduced 
to 16-20 bars)

21.10.2025 30.10.2025 10 X 78 70.5 15 0

3. Conexus - GTP Izborsk – Incukalns UGS
01.10.2024 16.10.2024 16 X 160 0 105 0
18.10.2024 19.12.2024 63 X 160 30 105 30
01.05.2025 31.08.2025 123 X 78 70.5 75 50
01.05.2025 30.06.2025 61 X 178.5 0 20 0
01.07.2025 31.07.2025 31 X 178.5 0 70 0
01.08.2025 31.08.2025 31 X 178.5 0 20 0

4. Conexus - GTP Pskov - Riga
01.09.2025 14.10.2025 44 X 78 70.5 78 50
01.09.2025 30.09.2025 30 X 178.5 0 20 0
01.10.2025 14.10.2025 14 X 160 0 20 0

4.2. GTP Pskov-Riga section maintenance works 01.04.2025 30.04.2025 30 X 78 70.5 78 60
5. Conexus - GTP Rīga-Inčukalna PGK 

5.1. Riga-Incukalns lines 1 and 2 internal diagnostics 01.12.2025 21.12.2025 21 X 90 82 90 70
6. Conexus - Incukalns UGS

6.1. Replacement of valves of compressor station No. 2, pipeline section repair works 21.10.2024 05.12.2024 46 X 246 51 147 51
6.2. Installation and connection of KS1 Filter Separator No.3. 01.07.2025 05.08.2025 36 X 74 128 74 128
6.3. Connecting a new compressor to CS1. Creating and connecting an interconnection between valves No.131 to No.133. 01.07.2025 20.08.2025 51 X 74 128 74 128
6.4. Reconstruction of GCP-3 (Second stage - 19 wells unavailable). 01.01.2025 30.04.2025 120 X 272 51 210 51

7 Elering
7.1 Vireši-Tallinn DN700 internal inspection (ILI) 04.11.2024 16.11.2024 13 X 78 70.5 0 20
7.2 Puiatu CS Maintenance 04.06.2025 13.06.2025 10 X 78 70.5 5 0

26.05.2025 31.05.2025 6 X 78 70.5 78 50
01.06.2025 04.06.2025 4 X 78 70.5 5 0

7.4 Tallinn-Vireši pipeline section repair works I 02.06.2025 20.06.2025 19 X 78 70.5 5 0
7.5 Tallinn-Vireši pipeline section repair works II 02.06.2025 20.06.2025 19 X 78 70.5 5 0
7.6 Tallinn-Vireši pipeline section repair works III 21.10.2025 30.10.2025 10 X 78 70.5 15 0
7.7 Viljandi-Puiatu section isolation works (pressure reduced to 25 barg) 01.06.2025 30.06.2025 30 X 78 70.5 5 0

8 AmberGrid
8.1 Internal diagnostics of the GTP Ivacevičiai-Vilnius-Ryga (DN500) between Panevėžys GCS and Kiemėnai GMS 19.03.2025 28.03.2025 10 X 82 90 69.2 75.9
8.2 Verification and elimination of possible defects of the GTP Vilnius-Panevežys-Ryga 09.07.2025 25.07.2025 17 X 82 90 50 50

15 X 73.3 58.1 38.3 0
1 325.4 N/A 0 N/A

9 AB KN Energies
9.1. 1 Part of annual maitenance 01.10.2024 03.10.2024 3 X N/A 116.6 N/A 0 https://iip.gie.eu/details/23122221X0000000013740002_001
9.2. 2 Part of annual maitenance 08.04.2025 12.04.2025 5 X N/A 116.6 N/A 0 https://iip.gie.eu/details/25030321X0000000013740001_002 
9.4. 3 Part of annual maitenance 13.10.2025 15.10.2025 3 X N/A 116.6 N/A 0 https://iip.gie.eu/details/24062721X0000000013740003_002

10 Gasgrid
10.1 Yearly maintenance of Inkoo compressor station 12.05.2025 25.05.2025 14 X 70.5 78 55.4 78 https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2024-06-01&operator=Gasgrid%20Finland&to=2026-01-01
11 Gasgrid Floating LNG Terminal Finland Oy

11.1. Inkoo LNG terminal annual maintenance 04.12.2024 04.12.2024 0.5 X 0 140 0 0 https://iip.gie.eu/details/23122766X000000000027Z002_002
11.2. Inkoo LNG terminal annual maintenance 21.01.2025 21.01.2025 0.5 X 0 140 0 70 https://iip.gie.eu/details/24062766X000000000027Z001_002
11.3. Inkoo LNG terminal annual maintenance 24.02.2025 24.02.2025 0.5 X 0 140 0 70 https://iip.gie.eu/details/24062766X000000000027Z002_001
11.4. Inkoo LNG terminal annual maintenance 28.03.2025 28.03.2025 0.5 X 0 140 0 70 https://iip.gie.eu/details/24062766X000000000027Z003_001
11.5. Inkoo LNG terminal annual maintenance 06.05.2025 07.05.2025 2 X 0 140 0 0 https://iip.gie.eu/details/24062766X000000000027Z004_003
11.6. Inkoo LNG terminal dry-dock 14.08.2025 28.09.2025 46 X 0 140 0 0 https://iip.gie.eu/details/24032566X000000000027Z001_001
11.7. Inkoo LNG terminal annual maintenance 08.08.2025 08.08.2025 1 X 0 140 0 0 https://iip.gie.eu/details/24062766X000000000027Z005_001
11.8. Inkoo LNG terminal annual maintenance 11.11.2025 11.11.2025 1 X 0 140 0 30 https://iip.gie.eu/details/25110766X000000000027Z001_001
11.9. Inkoo LNG terminal annual maintenance 20.11.2025 20.11.2025 0.5 X 0 140 0 70 https://iip.gie.eu/details/24062766X000000000027Z007_002

11.10. Inkoo LNG terminal annual maintenance 20.12.2025 20.12.2025 0.5 X 0 140 0 70 https://iip.gie.eu/details/24062766X000000000027Z008_001
*Capacity indicated from the perspective of works initiating Party.

Start date 
(gas day)

https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2024-10-01&operator=Conexus%20Baltic%20Grid%20JSC&to=2026-01-01

https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2024-10-01&operator=Elering&to=2026-01-01

https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2024-10-01&operator=Amber%20Grid&to=2026-01-01

End date 
(gas day)

Days Remarks
Impacted point Technical capacity* 

GWh/d

Available capacity* 
during maintenance 

GWh/d

14.08.2025 28.08.2025

No. Description

3.2. GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation. 
Pipeline junction construction at next to valve Iz226

3.1. GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation. 

7.3 Paldiski CS Maintenance

8.12 Elimination of defects of the GTP Minskas-Vilnius-Vievis.

4.1. Pipeline junction construction at next to valve P126


