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Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.01.2026 to 31.12.2026

Incukalns  
UGS

Värska Balticconnector Kiemenai Luhamaa Klaipeda 
FSRU

Inkoo 
FSRU

Santaka Entry Exit Entry Exit

1. Conexus
1.1. Elimination of defects detected during inspection of the GTP Riga - Panevezys 01.08.2026 31.08.2026 31 X 90 82 0 0
1.2. Elimination of defects detected during inspection of the  GTP Viresi - Tallinn 01.07.2026 30.07.2026 31 X 78 70.5 5 0

X 178.5 0 0 0
X 78 70.5 5 0

1.4. GTP Riga-Incukalns UGS elimination of defects 04.04.2026 31.10.2026 211 X 90 82 90 65
1.5. Valve points Nr.34, 34'' and 35 reconstruction of compressor station CS2 01.05.2026 31.05.2026 31 X 74 126 74 115.5
1.6. Change of collector at KC2-GSP3 section 01.05.2026 30.06.2026 61 X 74 126 74 115.5

2 Elering
2.1. Tallinn-Vireši pipeline isolation works (pressure reduced to 20-22 barg) 01.07.2026 31.07.2026 30 X 78 70.5 5 0
2.2. Tallinn-Vireši pipeline section repair works I (pipe replacement) 06.07.2026 19.07.2026 14 X 78 70.5 5 0
2.3. Tallinn-Vireši pipeline section repair works II (pipe replacement) 20.07.2026 26.07.2026 7 X 78 70.5 5 0
2.4. Paldiski CS yearly maintenance 06.07.2026 12.07.2026 7 X 78 70.5 5 0
2.5. Puiatu CS yearly maintenance 13.07.2026 19.07.2026 7 X 78 70.5 5 0

3 AmberGrid

3.1. Internal cleaning of the GTP Panevėžys-Šauliai second line and GTP Šiauliai-Kuršėnai 01.06.2026 05.06.2026 5 X - 116.7 - 85.09
https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-
01-01&ummids=25063021X000000001308D001

3.2. Internal diagnostics of the GTP Panevėžys-Šauliai-Klaipėda 05.10.2026 23.10.2026 19 X - 116.7 - 94.52
https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-
01-01&ummids=25063021X000000001308D002

3.3. Verification after intensive measurements of the GTP Panevėžys-Šiauliai second line between 
GCS Panevėžys and block valve station No. 4MC.

15.10.2026 22.10.2026 8 X - 116.7 - 40.86
https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&timezone=EET&to=2027-
01-01&ummids=25063021X000000001308D003

4. AB KN Energies
4.1. Annual terminal maintenance No1 01.04.2026 03.04.2026 3 X - 116.7 - 0 https://iip.gie.eu/details/25063021X0000000013740001_001
4.2. Annual terminal maintenance No2 15.10.2026 23.10.2026 9 X - 116.7 - 0 https://iip.gie.eu/details/25063021X0000000013740002_003

5 Gasgrid

5.1. Yearly maintenance of Inkoo compressor station 18.05.2026 24.05.2026 7 X 70.5 78 55.4 78 https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-
01&operator=Gasgrid%20Finland&to=2026-12-31

6 Gasgrid Floating LNG Terminal Finland Oy
6.1. Annual terminal maintanance 13.01.2026 13.01.2026 0.5 X 140 70 https://iip.gie.eu/details/25063066X000000000027Z001_001
6.2. Annual terminal maintanance 21.03.2026 21.03.2026 0.5 X 140 70 https://iip.gie.eu/details/25063066X000000000027Z002_001
6.3. Annual terminal maintanance 22.04.2026 22.04.2026 1 X 140 0 https://iip.gie.eu/details/25063066X000000000027Z003_002
6.4. Annual terminal maintanance 22.09.2026 23.09.2026 2 X 140 0 https://iip.gie.eu/details/25063066X000000000027Z004_001
6.5. Annual terminal maintanance 17.11.2026 17.11.2026 0.5 X 140 70 https://iip.gie.eu/details/25063066X000000000027Z005_002
6.6. Annual terminal maintanance 17.12.2026 17.12.2026 0.5 X 140 70 https://iip.gie.eu/details/25063066X000000000027Z006_001

*Capacity indicated from the perspective of works initiating Party.

https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2026-01-
01&isLatestVersion=Yes&operator=Conexus%20Baltic%20Grid%20JSC&timezone=EET&to=2027-01-01

Remarks
Impacted point Technical capacity* 

GWh/d
Available capacity* during 

maintenance GWh/d

https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&from=2026-07-
01&isLatestVersion=Yes&operator=Elering&timezone=EET&to=2026-08-02

No. Description
Start date 
(gas day)

End date 
(gas day)

Days Weeks

01.07.2026 31.07.2026 31GTP Izborsk – Incukalns UGS and GTP Pskov-Riga internal diagnostics1.3.


