

Consolidated Maintenance Works plan of Baltic - Finnish region for the period from 10.2023 to 12.2024.

No.	Description	Start date (gas day)	End date (gas day)	Days	Weeks	Impacted interconnection point						Technical capacity GWh/d		Available capacity during maintenance GWh/d		Remarks			
						Incukalns UGS	Vārskā	Balticconnector	Kiemēnai	Luhamaa	Klaipēda FSRU	Inkoo FSRU	Santaka	Entry	Exit		Entry	Exit	
1	Conexus - Gas transmission pipeline (GTP) Rīga - Panevezys																		
1.1.	GTP Rīga - Panevezys internal diagnostics	05.02.2024	26.02.2024	22	6-9				X					90	82	35	0	https://umm.getbaltic.com/public-umm/3955 https://umm.getbaltic.com/public-umm/3957	
1.2.	GTP Rīga - Panevezys inspection based on diagnostics result, defect verification	06.04.2024	21.04.2024	16	14-16				X					90	82	0	0	https://umm.getbaltic.com/public-umm/3964 https://umm.getbaltic.com/public-umm/3965	
1.3.	Elimination of defects detected during inspection of the GTP Rīga - Panevezys (pressure in the gas pipeline reduced to 20 bars)	03.08.2024	25.08.2024	23	31-34				X					90	82	0	0	https://umm.getbaltic.com/public-umm/3966 https://umm.getbaltic.com/public-umm/3967	
2	Conexus - GTP Vireši - Tallinn																		
2.1	GTP Vireši - Tallinn DN700 internal diagnostics	13.10.2023	31.10.2023	19	41-44				X					78	54.6	0	20	https://umm.getbaltic.com/public-umm/4231 https://umm.getbaltic.com/public-umm/4237	
2.2	Elimination of defects detected during inspection of the GTP Vireši - Tallinn (pressure in the gas pipeline reduced to 20 bars)	01.07.2024	31.07.2024	31	27-31				X					78	65.4	5	0	https://umm.getbaltic.com/public-umm/3983 https://umm.getbaltic.com/public-umm/4234	
3	Conexus - GTP Izborsk – Incukalns UGS																		
3.1.	GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation	01.10.2023 01.04.2024	14.10.2023 30.04.2024	14 30	39-41 14-18					X				160 157.5	0 0	126 126	0 0	https://umm.getbaltic.com/public-umm/3991 https://umm.getbaltic.com/public-umm/3992	
3.2	GTP Izborsk – Incukalns UGS section repair works and restoration of anti-corrosion insulation	01.05.2024 01.05.2024 01.10.2024 18.10.2024	30.09.2024 30.09.2024 17.10.2024 31.12.2024	153 153 17 75	19-40 19-40 40-42 42-52				X					78 178.5 160 105	65.4 0 0 105	70 105 105 30	50 0 0 0	https://umm.getbaltic.com/public-umm/3998 https://umm.getbaltic.com/public-umm/4001 https://umm.getbaltic.com/public-umm/3976 https://umm.getbaltic.com/public-umm/3977 https://umm.getbaltic.com/public-umm/3997	
4	Conexus - Incukalns UGS																		
4.1	Pipeline section repair works	20.10.2023	09.11.2023	21	42-45					X				272	51	147	51	https://umm.getbaltic.com/public-umm/3989	
4.2	Replacement of valves of compressor station No. 2, pipeline section repair works	21.10.2024	25.11.2024	36	43-49					X				246	51	147	51	https://umm.getbaltic.com/public-umm/3990	
5	Gasgrid																		
5.1.	Yearly maintenance of Inkoo compressor station	20.05.2024	26.05.2024	7	21									55.4	81.4	55.4	78	https://umm.getbaltic.com/public-umm/3963	
5.2.	Unplanned Balticconnector offshore pipeline damage repair	09.10.2023	01.04.2024	176										55.4	81.4	0	0	https://umm.getbaltic.com/public-umm/4223 https://umm.getbaltic.com/public-umm/4224 https://umm.getbaltic.com/public-umm/4225 https://umm.getbaltic.com/public-umm/4226	
6	Elering																		
6.1	Vireši-Tallinn DN700 internal inspection (LIL)	01.11.2023	14.11.2023	14	44-47									78	54.6	0	18	https://umm.getbaltic.com/public-umm/4229 https://umm.getbaltic.com/public-umm/4230	
6.2	Puiatu-Navesti repairworks on the pipeline	08.07.2024	12.07.2024	4	27-28									78	65.4	5	0	https://umm.getbaltic.com/public-umm/4000 https://umm.getbaltic.com/public-umm/3999	
6.3	Vireši-Tallinn inspection	01.07.2024	26.07.2024	25	26-30									78	65.4	5	0	https://umm.getbaltic.com/public-umm/4002 https://umm.getbaltic.com/public-umm/4003	
6.4	Puiatu CS Maintenance	08.07.2024	14.07.2024	6	27-28									78	65.4	5	0	https://umm.getbaltic.com/public-umm/4004 https://umm.getbaltic.com/public-umm/4005	
6.5	Paldiski CS Maintenance	01.07.2024	07.07.2024	6	26-27									78	65.4	5	0	https://umm.getbaltic.com/public-umm/4006 https://umm.getbaltic.com/public-umm/4007	
6.6	Misso repairworks (Luhamaa) I	05.08.2024	11.08.2024	6	31-32											0	0	https://umm.getbaltic.com/public-umm/4008	
6.7	Misso repairworks (Luhamaa) II	12.08.2024	18.08.2024	6	32-33											0	0	https://umm.getbaltic.com/public-umm/4008	
7	AmberGrid																		
7.1	Elimination of defects detected during inspection of the GTP Ryga - Panevėžys Vilnius*	16.10.2023	31.10.2023	16	42-44									65.1	90	50	50	https://umm.getbaltic.com/public-umm/4145 https://umm.getbaltic.com/public-umm/4144	
7.2	Reconstruction of the GTP to Poland (1 segment)	06.05.2024	01.06.2024	27	19-22									X	73.3	58.1	56.448	0	https://umm.getbaltic.com/public-umm/3962 https://umm.getbaltic.com/public-umm/3954
7.3	Internal diagnostics of the GTP Ivaceičiai-Vilnius-Ryga (DN500) between Panevėžys GCS and Kiemėnai GMS	17.06.2024	02.08.2024	47	25-31									82	90	69.186	75.936	https://umm.getbaltic.com/public-umm/3952 https://umm.getbaltic.com/public-umm/3953	
7.4	Excavation and verification of possible defects of the GTP Ryga-Panevėžys-Vilnius (DN700) (second stage)	22.05.2024	12.06.2024	22	21-24									82	90	50	50	https://umm.getbaltic.com/public-umm/3948 https://umm.getbaltic.com/public-umm/3949	
7.5	Excavation and verification of possible defects of the GTP Minskas-Vilnius-Vievis (DN1200)	30.07.2024	22.08.2024	24	31-34									122.3	-	59	-		
7.6	Excavation and verification of possible defects of the GTP Klaipėda-Kuršėnai (DN800)	02.05.2024	12.06.2024	42	18-24									X	-	-	0	-	https://umm.getbaltic.com/public-umm/3947
8	Klaipėdos nafta																		
8.1	FSRU Independence dry-dock	01.05.2024	13.06.2024	44	18-24												0	0	https://umm.getbaltic.com/public-umm/3951
8.2	Klaipėda LNG terminal annual maintenance	01.10.2024	03.10.2024	3	39												0	0	https://umm.getbaltic.com/public-umm/4203
9	Gasgrid Floating LNG Terminal Finland Oy																		
9.1.	Inkoo LNG terminal annual maintenance	29.11.2023	01.12.2023	3	50												0	0	https://umm.getbaltic.com/public-umm/4262
9.2.	Inkoo LNG terminal annual maintenance	02.04.2024	03.04.2024	2	12												0	0	https://umm.getbaltic.com/public-umm/4263
9.3.	Inkoo LNG terminal annual maintenance	19.06.2024	20.06.2024	2	25												0	0	https://umm.getbaltic.com/public-umm/3961
9.4.	Inkoo LNG terminal annual maintenance	18.09.2024	19.09.2024	2	38												0	0	https://umm.getbaltic.com/public-umm/3960
10	Gazprom																		
10.1	GTP Valday-Pskov Maintenance works in the territory of Russian Federation	08.10.2023 14.10.2023 15.10.2023	12.10.2023 15.10.2023 18.10.2023	5 2 4	40-41 41-42 41-42									126 126 126	0 0 105	0 0 0	0 0 0	https://umm.getbaltic.com/public-umm/3394 https://umm.getbaltic.com/public-umm/3397 https://umm.getbaltic.com/public-umm/3396 https://umm.getbaltic.com/public-umm/3395	
10.2	GTP Valday-Pskov DN 1000 internal diagnostic in Russian Federation territory	19.10.2023 29.10.2023	28.10.2023 02.11.2023	10 5	42-43 43-44									105 105	105 105	52.5 0	0 0	https://umm.getbaltic.com/public-umm/3398 https://umm.getbaltic.com/public-umm/3399	
10.3	Maintenance works in the territory of Russian Federation	04.11.2023	08.11.2023	5	44-45									105	105	0	0	https://umm.getbaltic.com/public-umm/3401 https://umm.getbaltic.com/public-umm/3402	