

## Consolidated Maintenance Works plan for the Baltic-Finnish region, covering the period from 01.01.2026 to 31.12.2026

No.	Description	Start date (gas day)	End date (gas day)	Days	Impacted point							Technical capacity* GWh/d		Available capacity* during maintenance GWh/d		Remarks	
					Incukalns UGS	Värška	Balticconnector	Kiemenai	Luhamaa	Klaipeda FSRU	Inkoo FSRU	Santaka	Entry	Exit	Entry		Exit
1.	<b>Conexus</b>																
1.1.	Elimination of defects detected during inspection of the GTP Riga - Panevezys	01.08.2026	31.08.2026	31				X					90	82	0	0	
1.2.	Elimination of defects detected during inspection of the GTP Viresi - Tallinn	01.07.2026	30.07.2026	31		X							78	70.5	5	0	
1.3.	GTP Izborsk – Incukalns UGS and GTP Pskov-Riga internal diagnostics	01.07.2026	31.07.2026	31			X		X				178.5	0	0	0	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&amp;from=2026-01-01&amp;isLatestVersion=Yes&amp;operator=Conexus%20Baltic%20Grid%20JSC&amp;timezone=EET&amp;to=2027-01-01">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&amp;from=2026-01-01&amp;isLatestVersion=Yes&amp;operator=Conexus%20Baltic%20Grid%20JSC&amp;timezone=EET&amp;to=2027-01-01</a>
1.4.	GTP Riga-Incukalns UGS elimination of defects	04.04.2026	31.10.2026	211				X					90	82	90	65	
1.5.	Valve points Nr.34, 34" and 35 reconstruction of compressor station CS2	01.05.2026	31.05.2026	31	X								74	126	74	115.5	
1.6.	Change of collector at KC2-GSP3 section	01.05.2026	30.06.2026	61	X								74	126	74	115.5	
2	<b>Elering</b>																
2.1.	Tallinn-Vireši pipeline isolation works (pressure reduced to 20-22 barg)	01.07.2026	31.07.2026	30		X							78	70.5	5	0	
2.2.	Tallinn-Vireši pipeline section repair works I (pipe replacement)	06.07.2026	19.07.2026	14		X							78	70.5	5	0	
2.3.	Tallinn-Vireši pipeline section repair works II (pipe replacement)	20.07.2026	26.07.2026	7		X							78	70.5	5	0	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&amp;from=2026-07-01&amp;isLatestVersion=Yes&amp;operator=Elering&amp;timezone=EET&amp;to=2026-08-02">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?events=Active&amp;from=2026-07-01&amp;isLatestVersion=Yes&amp;operator=Elering&amp;timezone=EET&amp;to=2026-08-02</a>
2.4.	Paldiski CS yearly maintenance	06.07.2026	12.07.2026	7		X							78	70.5	5	0	
2.5.	Puiatu CS yearly maintenance	13.07.2026	19.07.2026	7		X							78	70.5	5	0	
3	<b>AmberGrid</b>																
3.1.	Internal cleaning of the GTP Panevėžys-Šauliai second line and GTP Šiauliai-Kuršėnai	01.06.2026	05.06.2026	5						X			-	116.7	-	85.09	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D001">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D001</a>
3.2.	Internal diagnostics of the GTP Panevėžys-Šauliai-Klaipėda	05.10.2026	23.10.2026	19						X			-	116.7	-	94.52	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D002">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D002</a>
3.3.	Verification after intensive measurements of the GTP Panevėžys-Šiauliai second line between GCS Panevėžys and block valve station No. 4MC.	12.10.2026	16.10.2026	5						X			-	116.7	-	40.86	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D003">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;timezone=EET&amp;to=2027-01-01&amp;ummid=25063021X000000001308D003</a>
4.	<b>AB KN Energies</b>																
4.1.	Annual terminal maintenance No1	01.04.2026	03.04.2026	3						X			-	116.7	-	0	<a href="https://iip.gie.eu/details/25063021X0000000013740001_001">https://iip.gie.eu/details/25063021X0000000013740001_001</a>
4.2.	Annual terminal maintenance No2	12.10.2026	17.10.2026	6						X			-	116.7	-	0	<a href="https://iip.gie.eu/details/25063021X0000000013740002_002">https://iip.gie.eu/details/25063021X0000000013740002_002</a>
5	<b>Gasgrid</b>																
5.1.	Yearly maintenance of Inkoo compressor station	18.05.2026	24.05.2026	7		X							70.5	78	55.4	78	<a href="https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;operator=Gasgrid%20Finland&amp;to=2026-12-31">https://transparency.entsog.eu/#/umm/unavailabilitiesgasfacilities?from=2026-01-01&amp;operator=Gasgrid%20Finland&amp;to=2026-12-31</a>
6	<b>Gasgrid Floating LNG Terminal Finland Oy</b>																
6.1.	Annual terminal maintenance	13.01.2026	13.01.2026	0.5						X			140		70		<a href="https://iip.gie.eu/details/25063066X000000000272001_001">https://iip.gie.eu/details/25063066X000000000272001_001</a>
6.2.	Annual terminal maintenance	21.03.2026	21.03.2026	0.5						X			140		70		<a href="https://iip.gie.eu/details/25063066X000000000272002_001">https://iip.gie.eu/details/25063066X000000000272002_001</a>
6.3.	Annual terminal maintenance	15.04.2026	15.04.2026	1						X			140		0		<a href="https://iip.gie.eu/details/25063066X000000000272003_001">https://iip.gie.eu/details/25063066X000000000272003_001</a>
6.4.	Annual terminal maintenance	22.09.2026	23.09.2026	2						X			140		0		<a href="https://iip.gie.eu/details/25063066X000000000272004_001">https://iip.gie.eu/details/25063066X000000000272004_001</a>
6.5.	Annual terminal maintenance	08.11.2026	08.11.2026	0.5						X			140		70		<a href="https://iip.gie.eu/details/25063066X000000000272005_001">https://iip.gie.eu/details/25063066X000000000272005_001</a>
6.6.	Annual terminal maintenance	17.12.2026	17.12.2026	0.5						X			140		70		<a href="https://iip.gie.eu/details/25063066X000000000272006_001">https://iip.gie.eu/details/25063066X000000000272006_001</a>

\*Capacity indicated from the perspective of works initiating Party.