

**Works for gas transmission system construction, reconstruction and repairs in 2019**

Seq. No.	Type of Works	Kind of Works	County	Object and Title of Works	Duration of Works, hours	Start	End	Capacity, kWh/day
1	Reconstruction	Planned	Vilnius	Replacement of 13 sections of pipes on the gas transmission pipeline (GTP) Ivaceviciai - Vilnius - Ryga	96	7 January 2019	10 January 2019	No limitation
2	Reconstruction	Planned	Marijampolė	Elimination of defects detected (17 units) during inspection on the GTP branch leading to Marijampole M/R Station	96	21 May 2019	24 May 2019	No limitation
3	Reconstruction	Planned	Telšiai - Klaipėda	Elimination of any defects detected during inspection on the GTP Šiauliai - Klaipėda	744	5 June 2019	05 July 2019	No limitation
4	Repairs	Planned	Republic of Belarus	Repairs on GTP Minsk - Vilnius DN 1200 54,8 - 115,9 km section in the Republic of Belarus	504	8 July 2019	28 July 2019	During the maintenance, transmission system capacity in Kotlovka Gas Metering Station entry point will be limited up to 0 kWh/day
5	Repairs	Planned	Kaunas	Dismantling of M/R Station Kaunas-2	48	9 July 2019	10 July 2019	No limitation
6	Reconstruction	Planned	Vilnius	Replacement of the overground crossing by underground one on the GTP Vilnius-Kaunas	168	18 July 2019	25 July 2019	During the maintenance, transmission system capacity in Paneriai - 2 Gas Metering Station exit point will be limited up to 0 kWh/day
7	Reconstruction	Planned	Panevėžys	Reconstruction of separate segments of GTP Vilnius - Panevėžys - Ryga (DN700)	1704	1 August 2019	10 November 2019	During the maintenance, transmission system capacity in Kiemėnai Gas Metering Station entry/exit point will be limited up to 45 600 000 kWh/day
8	Reconstruction	Planned	Kaunas	Replacement of the overground crossing by underground one on the GTP to Kaliningrad	168	1 October 2019	8 October 2019	No limitation
9	Reconstruction	Planned	Alytus	Replacement of the overground crossing by underground one on the GTP branch leading to Alytus M/R Station	96	16 September 2019	20 September 2019	No limitation
10	Reconstruction	Planned	Kaunas	Replacement of valves No. 1-II on the GTP branches leading to: Vievis, Elektrėnai, Žiezmariai, Kaišiadorys, Praviena M/R Stations. Replacement of valve No. 19 B on the GTP Vilnius - Kaliningradas. On the GTP to Kaliningrad (2nd part): replacement of valves No.16 A, 17 and connection to the remote control system SCADA, valve No.15C connection to SCADA.	240	2 September 2019	11 September 2019	During the maintenance, transmission system capacity in Šakiai Gas Metering Station exit point will be limited up to 22 800 000 kWh/day. During the maintenance, transmission system capacity in Elektrėnai Gas Metering Station exit point on the 2 September 2019 - 4 September 2019 (72 hours) will be limited up to 0 kWh/day
11	Reconstruction	Planned	Panevėžys	On the GTP branch to Raguva M/R Station replacement of valve No.1-II and connection to the remote control system SCADA	48	26 September 2019	27 September 2019	No limitation
12	Reconstruction	Planned	Utena	On the GTP branch to Utena M/R Station replacement of valve No.1-II and connection to the remote control system SCADA	48	26 September 2019	27 September 2019	No limitation
13	Reconstruction	Planned	Panevėžys	On the GTP branch to Raguva M/R Station replacement of valve No.1-I and connection to the remote control system SCADA	48	1 October 2019	2 October 2019	No limitation
14	Reconstruction	Planned	Utena	On the GTP branch to Utena M/R Station replacement of valve No.1-I and connection to the remote control system SCADA	48	1 October 2019	2 October 2019	No limitation